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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-6.0/8.7 SLAB REPLACEMENT POTENTI AL BASE WORK J. MCLOUGHLI N ENGI NEERI NG CO  TRAN, KEN $330,000 06/12/18 15%
08- 1K1504 PAVEMENT DEFLECTION DIR S ORDER 10641 FULTON STREET 850 S. VIA LATA SU TE $199,250  07/09/18 60%
EMERGENCY E. A, 104 $0 10/17/18
SLAB REPLACENENT RANCHO CUCAMONGA, CA 91730 COLTON, CA 92324
20. 20 (909) 844- 3312
201130
08-RIV-10-20.1/99. 1 FROM M LLARD CANYON WASH BRIDGE TO  J. MCLOUGHLI N ENG NEERI NG CO , KOURY, PETER $1,937,121 03/30/17  100%
08-1G3904 TARO DI TCH BRI DGE (VAR LOCS) I NC. 73800 DI NAH SHORE DR $1, 889, 4;2 8‘11; éz 1; 100%
METHACRYLATE BRI DGE DECKS, 10641 FULTON COURT 104 & 105
RANCHO CUCAMONGA CA 91730 P’;'(SQM gijsgigoA 92211
(909) 944- 1037 (909) 844-
08-RI V-10-24. 2/ 0 ALSO RIV-111-R60. 04, SBD- 10- J. MCLOUGHLI N ENG NEERI NG CO., CASTRO, ROBERTO $1, 270,682 11/17/17 76%
2?:; &38884(:_(465) c 11. 64/ R38. 53, SBD-215-3.72; AT VAR I|NC. 850 SOUTH VI A LATA $1, 241, o;g éé; g% i; 94%
0 LOCS ON RIV-10 (56-0482, 56-0496, 10641 FULTON COURT SUl TE 100A
o 56- 0167R, 56-0004L/R), ON RIV-1 COLTON, CA 92324 SUSPENDED
M SC WORK | NCLUDI NG DECK REHAB, RANCHO CUCAMONGA - CA 91730 o1 830 6864
HA21 (909) 944- 1037
08-RIV-10-44.4/51.7 I N/ NEAR | NDI O FROM MONTEREY AVE OC TOCALMEX ENG NEERI NG | NC WU, KHO $5, 675, 659 11/ 16/ 17 59%
08- 100604 JEFFERSON OC COLD PLANE & OVERLAY 2764 S VI STA AVE 73800 DI NAH SHORE $5,575,145 12/18/17 99%
ACI M 010- (109)E WTH RHVA (TYPE G DRI VE $135, 753 12/21/18
-0 COLD PLANE 0.1' & OVERLAY WTH 0.25 BLOOMNGION  CA 92316 PALM DESERT, CA 92211
(909) 546-1311 951) 232- 6263
HA22 (951) 232-
08- Rl V- 10-52. 2/ 62 IN R VERSI DE COUNTY AT VAR OUS HAZARD CONSTRUCTI ON KOURY, PETER $13, 610, 720 04/ 06/ 18 47%
08-1G5204 LOCATI ONS 6465 MARI NDUSTRY DRI VE 73800 DI NAH SHORE $5, 836, 139  04/27/18 43%
PREVENTATI VE MAI NTENANCE - OVERLAY DRI VE#104 $3,156,452 01/14/19
SAN DIEGD - CA 92121 PALM DESERT, CA 92211
(858) 587- 3660 ’
(909) 844- 0619
08-RIV-15-41.8/51.5 IN AND NEAR CORONA AND NORCO FROM PETERSON- CHASE GENERAL BERGEVI N, M KE $364,461 04/21/17  100%
08-1&x2404 PARKRI DGE AVE UC TO ROUTE 15/ 60 ENG NEERI NG CONSTRUCTI ON, | NC. 9225 STELLAR COURT $341, 4;3 8?; ég; 1; 100%

SEPARATI ON | NSTALL VERTI CAL
CLEARANCE SI GNS
REPLACE | NTERI OR SHEAR KEYS; JO NT

16351 CONSTRUCTI ON ClI RCLE VEES CORONA, CA 92883

IRVINE CA 92606
(949) 252- 0441

(951) 232- 3739
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V- 15-43.5/43.5 IN NORCO BETWEEN 0.8 M N O HIDDEN  ALL AVERI CAN ASPHALT $786,170 06/11/18 0%
08-1H0904 VALLEY PARKWAY AND SECOND ST 400 EAST S| XTH STREET $0  07/09/18 0%
CONSTRUCT A SECOND LEFT- TURN LANE $0
CORONA CA 92879
(951) 736- 7600
08- Rl V-15-45. 6/ 47. 3 I N/ NEAR NORCO FROM 6TH ST OC TO 0.2 PACI FI C RESTORATI ON GROUP, BENSON, DAVI D $458, 719  02/02/17 0%
08- 106104 M S/ 0 68TH ST COC. I'NC. 790 S. VIA LATA SUITE $3§§’ g?g 8;; SZ a 0%
SEDI MENT STABI LI ZATI ON & EROSI ON 325 E ELLIS AVE 100 :
PERRIS CA 92570 COLTON,  CA 92324 PLANT EST
HAd (951) 940- 6069 (951) 232- 6478 SATI S
08-RIV-15-/41.7 I N CORONA FR SAN DI EGO CO LN TO 0.2 DYNALECTRI C HARI KA, | NDERJEET $15, 441, 720 07/ 14/ 17 48%
OASC; &G7(7)(1J‘51 (244) E M WO 15/91 SEP 4462 CORPORATE CENTER DR 790 S. VI A LATA, $9;$§2é%g 835 125 1; 60%
i I NSTALL TMB FI ELD ELEMENTS '
--0) LOS ALAM TOS CA 90720 Zil(EJNlO?:A 92394
(714) 828- 7000 '
HBAN (951) 232- 6293
08-RI V-15-/52.3 I'N RI VERSI DE AND SAN BERNARDI NO CAL STRIPE, INC CASTRO ROBERTO $23, 062,301 03/19/18 51%
08-1J3504 COUNTI ES FROM SAN DI EGO COUNTY LINE 2040 E. STEEL RD 850 SOUTH VI A LATA $15, 278,968 04/ 16/ 18 60%
TO 0.4 M NORTH OF EL CERRI TO ROAD COLTON CA 92324 SUl TE 100A $643,644 01/22/19
AND FROM 15/ 60 SEPARATI ON COLTON, CA 92324
REPLACE TRAFFI C STRI PE TO CURRENT (909) 884-7170 (951) 830- 6864
08-RIV-18-9.1/17.8 NEAR CRESTLI NE, FROM ARROMHEAD ALL AVERI CAN ASPHALT SKEI TH, JONATHAN $11,990, 745 10/11/17 96%
LA g TS0 NT i 0 00 222 o0 AL SE dor S0 GS WL oo
0 M LL AND OVERLAY PAVEMENT & | NCLUDE A 92878 COLTON, CA 92324 1 OO
(951) 736- 7600 (951) 295- 8503 SUSPENDED
HA22
08-RI V-60-/12. 2 IN THE CI TY OF RI VERSI DE FROM SAN POVELL CONSTRUCTORS | NC CALI XTO, M GUEL $8,659, 118 12/29/16  100%
08- 1E6504 BERNARDI NO COUNTY LI NE TO 60-91-215 8555 BANANA AVE 119 N. MAPLE AVENUE $8,317,924 01/11/17 000
ACHS- NHPO- (014) 9 It SUTE A ' $0 08/23/18
- 08/ 24/ 18
0 I NSTALL DOUBLE LUM NAI RE MAST ARNMS FONTANA -~ CA 92335 CORONA, CA 92882 OVER RUN

State of California Department of Transportation

(909) 356- 8880

(951) 232- 8957
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18

District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V-60-/12. 2 I N NR RI VERSI DE ON RTE 60 FROM SERVI TEK SOLUTI ONS | NC HARI KA, | NDERJEET $1, 318,895 03/17/17 93%
2&%?888‘(‘}(454) c M LLI KEN AVE. TO JCT 60/91/215 & ON 11301 1/2 SOUTH STREET 790 S. VIA LATA SU TE $398, 0% 8% gg; 1; 30%

RTE 91 FROM SPRUCE ST. TO JCT
--() 60/ 91/ 215 CERRI TOS, CA 90703 100

. 626) 227- 1650 COLTON, CA 92324

HBAN REPLACE W RELESS COVMUNI CATI ON ( (951) 232- 6293
08- Rl V- 74- 546. 0/ 54. 6 TO RESTORE EMBANKMENT, CONSTRUCT A SEMA CONSTRUCTI ON TRUONG, NI CK $573,067 05/11/18 0%
08- 1K0804 NEW 3" DI AVETER CULVERT, REMOVE AND 320 GODDARD WAY, SU TE 150 9225 STELLAR COURT :g 825 g; ig 0%

REPLACE FAI LED PAVEMENT DI R S ORDER |RVINE. CA 92653 CORONA, CA 92883

EMERCENCY F. A. ’ (951) 830- 6835

EMBANKVENT, CULVERT, REPLACE FAI LED
20.20 PAVENE
201130
08-RIV-91-/1.1 REPAI R/ REPLACE CULVERTS AND HEADWALLS O DONNELL CONSTRUCTI ON, I NC. ALAM MAHFUAL $1,035,000 10/19/17  100%
08-1J5204 REPLACE MBGR, TRAFFI C CONTROL, 559 W COVI NA BLVD. 1011 E. 3RD STREET $411, 2;:‘) éif ;%5 i; 100%

ERCSI ON CONTROL, CLEARI NG AND CORONA, CA 92879

GRUBBI NG DI R S ORDER EMERGENCY SAN DI MAS, CA 91773 (951) 830- 6853

REPAI R AND REPLACE CULVERTS (909) 394-4510
20. 20
201130
08-RI V-111-60. 5/ 0 VAR LOCS ON RTE 10 & 111; IN BANNINGJ. FRANCI'S COVPANY AVI LA, XAVl ER $2,926,611 01/29/18 22%
08- 0R3504 & PALM SPRINGS @ SAN GORGONI O WASH 16197 KRAMERI A AVE 119 N. MAPLE SU TE A $829, 264 02/21/18 28%
ACNH- X065- (109) E BR #56. 0003 & Wi TEWATER Rl VER A 92880 $492,290 01/24/ 19
-0 OVERFLOW #56- 0241R RIVERSI DE  CA 92504 (951) 830- 6837

SEI SM C RETROFI T (951) 776-9100
HA21
08-RIV-111-/13 AT SALTON SEA, FR RIV/ I MPERIAL CO LN DREAMBUI LDER CONSTRUCTI ON KOURY PETER $1,179,061 03/19/18 54%
08- 106204 899, 785 04/ 09/ 18
ACST- S111- (075) E TO1.0 M E/O CLEVELAND ST R, 73800 DI NA SHORE DR 2365 812 11/14/18 %

0 SEDI MENT STABI LI ZATI ON, EROSI ON 1324 LAVWBON LN 104 & 105 ’
PLACENTI A CA 92870 PgA;';" EEEEEISC 92211

HA42 (714) 646- 3697 (951) 232-
08-RIV-215-8. 4/ 38. 8 IN MURRIETA FR 0.5 M S/ O 215/15 JCT DYNALECTRI C HARI KA, | NDERJEET $5, 880,878 03/02/16  100%
08- 0G7804 TO0.2 M NO215/60 JCT IN MORENO 4462 CORPORATE CENTER DR $5, 840, 689  03/30/ 16
NHPI - 215 -( )1 790 S. VIA LATA $0 03/30/18  100%

239- E -()

HB4N

VALLEY

INSTALL CCTV, CMS, CENSUS STATI Ons, LOS ALAM TGS CA 90720

(714) 828- 7000

SUI TE 100
COLTON, CA 92324
(951) 232- 6293
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BRI DGE PREVENTATI VE MAI NTENANCE

RANCHO CUCAMONGA CA 91730

(909) 944- 1037

RANCHO CUCAMONGA, CA
91730
(951) 840- 8323
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District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-215-359.0/35.8  REPAIR HI GH MAST LIGHTING THE LOCK PTM GENERAL ENG NEERI NG NGUYEN, TUAN $66, 152 07/ 25/ 18 0%
08- 1K2304 PI N ASSEMBLY FAI LED CAUSI NG THE LI GHT SERVI CE 790 VI A LATA SUI TE 23 23551;12 0%
FI XTURE RING TO FALL AND BREAK DI R S5942 ACORN ST 100
ORDER EMERGENCY F.
REPAI R HI - MAST LI GHTI NG RIVERSI DE, CA 92504 prelissiuaistn SUSPENDED
20. 20 - (951) 830- 6820
201130
08-RIV-243-6.2/19.8 IN R VERSI DE COUNTY, NEAR MOUNTAIN Rl VERS|I DE CONSTRUCTI ON COVPANYNGUYEN, NHAN $1, 815,000 04/03/17  100%
08- 1H8904 CENTER FROM 0.2 M NORTH OF FRANKLI N 4225 GARNER ROAD 850 S. VIA LATA, $1,666,3;g 82;52;1; 100%
DRI VE TO 0. 6M SOUTH OF POPPET FLATS SUl TE 104
ROAD DI R S ORDER EMER Rl VERSI DE, CA 92501 COLTON. CA 92324
0. 20 CULVERTS REPLACEMENT & EMBANKMENT (951) 682-8308 (909) 821- 8164
' RESTORAT
201130
08- SBD- 10- . 5/ 30 ALSO SBD 210 11.0/22.0 TENNESSEE ST ALL AMERI CAN ASPHALT EMUH GODW N $12, 357,250 04/09/18 43%
08-1F9704 ON-RAMP IN VAR CITIES ON RTE 10 __ PO BOX 2229 9540 CENTER AVE #120 ii'ggi'ggi 23525512 35%
FROM MONTE VI STA AVE EB OFF- RAMP TO & RANCHO CUCAMONGA, CA ' '
ON RTE210 FR N15 TO W CORONA -~ CA 92878 91730
OVERLAY, M LL, OVERLAY SLURRY SEAL (951) 736- 7600 (951) 232- 3706
08- SBD- 10- 9. 6/ 36. 9 I N SAN BERNARDI NO AND RI VERSI DE PAVE- TECH | NC. BROMN, PAUL $8, 905, 564 03/ 29/ 18 50%
08-1J3404 COUNTI ES AT VARI OUS LOCATI ONS 2231 LA M RADA DRI VE 4334 LATHAM STREET, ﬁi'éﬁﬁ'égé 8?;22;%3 48%
REPLACE TRAFFI C STRI PE TO CURRENT SUI TE 100 19D
VI STA CA 92081
(900) 877- 8495 Rl VERSI DE, CA 92501
(951) 232- 6161
08- SBD- 10- 30. 9/ 33. 3 I N REDLANDS FROM ROUTE 38/ ORANGE SECURI TY PAVI NG COVPANY, | NC. CALI XTO, M GUEL $18, 305, 000 03/06/18 40%
08- 0K2914 STREET TO FORD STREET OFF- RAMP 13170 TELFAI R AVENUE 119 N MAPLE SUITE A $4, 296,018 03/29/18 230
ACI M 010- (265)E UNDERCRGSS! NG CORONA. CA 92880 $1, 444,297 01/18/19
-0 LANE REPLACEMENT SYLMAR ~ CA 91342 ,
(818) 362- 9200 (951) 232- 8957
HA22
08- SBD- 15-2.5/3. 8 I N SAN BERNARDI NO COUNTY ON ROUTES  J. MCLOUGHLI N ENG NEERI NG CO., 0O KEE $1,162,199 05/ 04/ 18 22%
08- 1H2304 10, 15, 71, AND 83 AT VAR OUS I NC. 9540 CENTER AVENUE, iii;’%33 82;33;%3 65%
LOCATI ONS 10641 FULTON COURT SU TE 120 '



HA42
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District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 14. 7/ 32. 5 I N SAN BERNARDI NO COUNTY ON ROUTE 15 GRI FFI TH COVPANY NGUYEN, VU $2,299,020 09/08/16  100%
08-1H3714 FROM GLEN HELEN PARKWAY TO JCT 3050 E. BI RCH STREET 9540 CENTER AVENUE, $ggf7>, ;g% 135 éi; 12 37%
15/ 395; REPLACE MBGR, DRAI NAGE UNIT 120 :
CLEARI NG AND REPAIR DIR' S ORDER BREA, CA 92821 RANCHO CUCAMONGA, CA OVER RUN
20, 20 REPLACE MBGR, CLEAR DRAI NAGE, (714) 984-5500 91730
' TRAFFI C CTRL .
201130 (951) 232- 3784
08- SBD- 15- 21. 5/ 0 REPAIR EXI STING WATER SYSTEM DI R SBALTAZAR CONSTRUCTI ON, INC.  SANTGS, JOHN $106,088 03/26/18  100%
08-1J9704 ORDER EMERGENCY F. A. 236E. ARROW HWY 15255 BEAR VALLEY $103, 2;8 8;1; ig; 12 100%
REPLACE EXI STI NG WATER SYSTEM
COVI NA, CA 91722 ROAD 08/30/ 18
HESPERI A, CA 92395 COVPLETED
20. 20 (951) 538- 5315
201130
08- SBD- 15- 42. 5/ 46 I N SAN BERNARDI NO COUNTY I N AVES CONSTRUCTI ON | NC. AL- KHATEEB, TAGHREED $76, 713,184 11/05/15 68%
08-3555V4 VI CTORVI LLE FROM 0.5 M N O MOJAVE 2000 AMES DRI VE 15255 BEAR VALLEY $47, 009, 353 11; 255 15 61%
EHPI -01fS-T(P)2ﬁ7) 1 DRVE TO15 M N O STCDDARD VELLS e LLE. 1 Sea0s ForD $1,733,182 10/08/19
ROAD OVERCRGSSI NG (951) 356- 1’275 HESPERI A, CA 92345
W DEN I-15 (951) 232- 7793
08- SBD- 15- 46. 6/ 79. 6 I N/ NEAR VI CTORVI LLE AND BARSTOWN AT  DREAMBU LDER CONSTRUCTI ON CORPSANTOS, JOHN $636,930 06/16/17  100%
08- 1E3124 I N/ NEAR VI CTORVI LLE AND BARSTOW AT 4 1324 LAWSON LN 222 E. MAIN STREET $586, 4{;2 8% gg; i; 87%
LOCS FR 2.2 M N O STODDARD VELLS RD BARSTOW CA 92311
PLACENTI A CA 92870
TO0 0.1 M S/ O MERID 714) 646 3697 (951) 538- 5315 SUSPENDED
INSTALL M DAEST GUARDRAIL SYSTEM &  (714)646-
08- SBD- 15- 80. 4/ 174. 1 NEAR BARSTON AT VAR LOCS FR 0.9 M DREAMBUI LDER CONSTRUCTI ON CORPDAVI S, DARCY $779, 761 06/22/17 72%
08-1E3134 NEAR BARSTOW AT VAR LOCS FR 0.9 M 1324 E LAWSON LN 1044 EAST BROADWAY $737,841  06/30/17 93%
HSI M G015- ( 040) E NOMRDANRD OC TO2 4 M S O $0 07/20/18
. NEEDLES, CA 92363
--0) Nl PTON RD OC PLACENTI A CA 92870
714) 646- 3697 (760) 326- 4684
| NSTALL M DVWEST GUARDRAI L SYSTEM (714) 646-
08- SBD- 15-87. 1/ 181. 1 FR0.6 M NO YERMO RD OC TO 1.0 M  GRANI TE CONSTRUCTI ON COMPANY DAVl S, DARCY $36, 008, 518 05/ 02/ 17 0%
08- 368514 S/IOMNNEOLA RD & FR 1.2 M N O 38000 MONRCE STREET 1044 EAST BROADWAY $gi' ggg' g?g 22; ig; i; 0%
NIPTON RD OC TO 0.5 M S/ O YATES WELL NEEDLES, CA 92363 B
INDIO CA 92203
ORD CC 260) 775 7500 (760) 236- 4684 PLANT EST
CONSTRUCT AGRI CULTURAL | NSPECTION  (760) 775 SATI S
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 107. 3/ 107.3  NEAR BARSTOW AT C.V. KANE - SAFETY  HAL HAYS CONSTRUCTI ON | NC. NGUYEN, KHOA $7, 775,465 12/ 29/ 16 99%
28- OG?I‘\%‘I 2030 ROADS| DE REST AREAS ( SRRA) 4181 LATHAM ST. 222 EAST MAIN STREET, $7, ;ﬁ’;" ;gg 8;; g% 1; 96%
oS -(203) UPGRADE SAFETY ROADSI DE REST AREA SUl TE208 :
--0) R VERSI DE CA 92501
(951) 788- 0703 BARSTOW CA 92311
(951) 232- 8611

08- SBD- 15-608. 0/ 161. 1 | N SAN BERNARDI NO COUNTY AT VALLEY  GRANI TE CONSTRUCTI ON COMPANY DAVI S, DARCY $1,800 06/11/18 0%
08- 1K1204 VELLS SAFETY ROADSI DE REST AREA - 38000 MONROE STREET 1044 EAST BROADWAY :g (1)(135 gg; ig 0%

ABANDON THE EXI STI NG VELL AND DRILL A NEEDLES, CA 92363

NEW VELL TO BE CONNECTE INDIG, - CA 92203 (760) 326- 4684

DRI LL A NEW VELL
20. 20
201130
08-SBD-15-/2. 1 REMOVE AND REPLACE EXI STI NG SLOPE GRI FFI TH COVPANY 00 KEE $263,300 03/26/18 0%
08-1J7604 PAVI NG CORE HOLES | N APPROACH SLABS 3050 E Bl RCH STREET 9540 CENTER AVENUE ig gg; ig; ig 0%

FOR SLURRY BACKFI LL AND REPAI R JO NT #120

SEALS DIR S ORDER EME BREA CA 92821 RANCHO CUCAMONGA CA
20. 20 REMOVE&REPLACE EXI STI NG SLOPE 91730
20'1130 PAVI NG, CORE (951) 840- 8324
08- SBD- 18- 34. 5/ 36. 2 NEAR RUNNI NG SPRI NGS FR GREEN VALLEY DANNY C. HUBBS CONSTRUCTI ON, TRAN KEN $688,888 06/27/18 0%
08- 1E9824 LAKE RD TO 0.3 M W O SNOW VALLEY I NC 850 S. VIA LATA, $0 07/23/18 0%
SSTG P018- (060) E | NSTALL M DVEST GUARDRAI L SYSTEM 37306 VI STA VI EW DR SUI TE 104 $0 11/30/18

-0 COLTON, CA 92324 SUSPENDED

YUCAI PA CA 92399
(909) 844- 3312

(909) 790- 2215

08- SBD- 18- 44. 5/52. 8 IN SOUTH BI G BEAR LAKE WATERSHED HAS AMERI CA PACI FI C CONSTRUCTI ON  BENSON, DAVI D $257,459 09/19/17 80%
08- 1C5604 801.71, | N/ NEAR Bl G BEAR LAKE, 7161 CI TRUS VALLEY AVE 790 VI A LATA $211,834  10/06/ 17 820
ACST- P018- (059) B SEDI MENT STABI LI ZATI ON, EROSI ON COLTON. CA 92324 $0 08/23/18 ’
--() ' EASTVALE CA 92880 (951) 2’32 5478
(559) 577- 9999 SUSPENDED

HA42
08- SBD- 18-48. 1/53. 1 IN Bl G BEAR FROM W LD ROSE LANE TO  MATI CH CORPORATI ON TRAN, KEN $2,601,669 04/21/17  100%
08- 130904 PINEVI EW DRI VE PLACE A PREVENTATI VE 1596 HARRY SHEPPARD BOULEVARD 850 VI A LATA ROAD, $2, 606, 7;8 8% ig; i; 100%

TREATMENT ON ROADVWAY SUl TE 104

PLACE A PREVENTATI VE TREATMENT ON SAN BERNARDI NO — CA 92408 COLTON, CA 92324 SUSPENDED

(909) 382- 7400
(909) 844- 3312
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 18-49. 1/51. 6 IN CITY OF BI G BEAR LAKE BETWEEN PI NE STL LANDSCAPE, | NC. TRAN, KEN $2,745,000 04/13/16  100%
3?%9%3?3?(051) c KNOT AVE AND STANDFI ELD CUTOFF 8122 COMPTON AVE. 850 VI A LATA ROAD, $2, 656, 3;8 2?; 225 13 100%
REPAI R & REPLACED S| DEWALKS, CURB SUI TE 104
--0) LOS ANGELES CA 90001 COLTON. CA 92324
(323) 581-8200 909) 844- 3312
HB71 (909) 844-
08- SBD- 18- 95. 5/ 0 I N SAN BERNARDI NO COUNTY ON RTE 18 INJ. MCLOUGHLI N ENG NEERI NG CO, NGUYEN, KHOA $320,000 11/06/17  100%
08-1J5104 THE CI TY OF VI CTORVI LLE AT 10TH I NC. 222 EAST MAIN STREET $135, 528 (1)3 gf{; i; 100%
STREET DIR S ORDER EMERGENCY F. A 10641 FULTON COURT BARSTOW CA 92311
REPLACE 12" CSP & REPAIR 24" CSP .
RANCHO CUCAMONGA, CA 91730 (951)232-8611
20. 20 (909) 944- 1037
201130
08- SBD- 18- 96. 5/ 101 I N SAN BERNARDI NO COUNTY MATI CH CORPORATI ON GEORGES, SAMER $3,397,734 06/12/17  100%
08-0R3904 PREVENTATI VE MAI NTENANCE - OVERLAY 1596 HARRY SHEPPARD BLVD $3, 497,003 07/10/17
ACNH- P018- (056) E ;5;5135 BEAR VALLEY $0 01/11/18  100%
--0) SAN BERNARDI NO CA 92408 HESPERI A CA 92345
(909) 382-7400 951) 232- 3748
HVL (951) 232-
08- SBD- 38- 3. 8/ 15 NEAR REDLANDS AND FOREST FALLS FROM ALL AVERI CAN ASPHALT NGUYEN, NHAN $5, 064, 160 05/ 14/ 18 37%
08-1G8204 AGATE AVE TO VALLEY OF THE FALLS PO BOX 2229 850 SOUTH VI A LATA $338, 855 06/07/18 7%
DRI VE Ul TE 104 $282,349 12/18/18
CORONA CA 92878
PREVENTATI VE MAI NTENANCE - OVERLAY COLTON, CA 92324
(951) 736- 7600 '
(909) 821- 8164
08- SBD- 38- 26. 5/ 30. 8 IN SAN BERNARDI NO COUNTY___ SEMA CONSTRUCTI ON, | NC NGUYEN, NHAN $1, 558, 003 03/ 13/ 17 69%
08-1G7004 NEAR Bl G LAKE CI TY FROM 0.5 M LE WEST 320 GODDARD SUI TE 150 850 S. VIA LATA SUITE $1,412,638 04/26/17 88%
ACST- P038- (021) E OF GLASS ROAD TO 0.2 M LE EAST OF 104 $0 10/11/18
-0 SEVEN OAKS ROAD 'SZIQN;OCSSZ(Z)MS COLTON, CA 92327
REPAI R FI RE DAMAGE, ENBANKNENT (949) 470- (909) 821- 8164
08- SBD- 38- 30. 9/ 0 BETWEEN REDLANDS & MOUNTAI N RSB GROUP, | NC. TRAN, KEN $1, 355,537 03/ 06/ 18 51%
08- OR3404 COVMUNI TI ES AT SANTA RI VER BRI DGE (BR20331 LAKE FOREST DR # C13 $527,742 04/ 20/ 18
ACST- S038- (023) E ( 850 S. VIA LATA $67,839 12/04/18 3%
#54- 0407) SUl TE 104

--0

HA21

State of California Department of Transportation

BRI DGE REHABI LI TATI ON AND UPGRADE

LAKE FOREST CA 92630
(949) 454- 1999

COLTON, CA 92324
(909) 844- 3312
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Statement of Ongoing Contractsasof 092018

09/ 27/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 38- 38. 6/ 0 I N SAN BERNARDI NO COUNTY ONYX SUMM T BRM ALI NA, ALHAKEM $723,200 06/30/ 16 98%
08-1F1104 0.7 MLES SOJUTH OF Pl PES ROAD 50 MARQUERI TE DR 9225 STELLAR CT. $664,071  07/15/16 92%
BUI LD CI NDER BARN SUTE B $0 03/30717
HOLLI STER CA 95023 CORONA. CA 92883
(406) 261- 5359 (051) 2’32_ 6235
08- SBD- 38-50. 4/ 59. 4 I'N SAN BERNARDI NO COUNTY I N BI G BEAR LANDSCAPE SUPPORT SERVI CES BRANDS, JI'M $299,089 04/ 13/18 54%
08- OR4314 LAKE AT VARl OUS LOCATI ONS FROM NORTH PO BOX 55307 790 VI A LATA $278,654 05/16/18 93%
DI VI SION DRI VE TO ROUTE 18 SHERVAN OAKS CA 91413 COLTON, CA 92324 $225,056 11/14/18
| MPLEMENT SEDI MENT CONTROLS .
(818) 475- 0680 (951)830-6794
08- SBD- 40- 134. 0/ 0 NEAR NEEDLES, SOUTH FORK Pl UTE WASH JAMES MCM NN, | NC. DAVI S, DARCY $534,526 11/09/17 30%
08- 1F2804 BR NO 54- 872R 21801 E. BARTON RD. UNIT B 1044 EAST BROADWAY $5gi’ ;g; (1)% gg; 1; 94%
RECONSTRUCT ROCK SLOPE PROTECTI ON '
GRAND TERRACE CA 92313 z\fgg‘g; 2‘2822363
(909) 514- 1231
08- SBD- 40-/ 25 NEAR BARSTOW FROM JCT 15/40 TO 1.4 M GRANI TE CONSTRUCTI ON COMPANY PHAM THANH $14, 273,727 12/21/16  100%
08-0R1204 E/ O FORT CADY ROAD OVERCROSSI NG 38000 MONROE STREET 222 E. MAIN STREET $14,718,233 01/ 11/17 0,
. (1]
ACHS- | MD4- (820) E REGRADE MEDI AN CROSS SLOPE BARSTON CA 92311 $0 04/17/18
-0 INDIO  CA 92203 (951) 232- 7262
(760) 775- 7500
HB1
08- SBD-58-/12. 9 ALSO KER-58-R143.5/R143.9; FR 0.4 M Kl EW T | NFRASTRUCTURE WEST CO. SHAHI DI, SHAI NE $166, 114, 002 11/ 10/ 17 31%
08-347704 WO KERN COLINE TO7.5 M E OF JCT 2215 E 1ST STREET 222 E. MAIN STREET $54, 444,904 11/ 17/ 17 33%
NH- () ' $7,522,697 04/17/20
395 (KRANER) VANCOUVER WA 98661 SUITE 208
-0 CONSTRUCT 4- LANE DI VI DED EXPWY; BARSTOW CA 92311
(360) 694-1201 (951) 232- 7839
HE14
08- SBD- 58-/ 13 I'N SAN BERNARDI NO COUNTY AT AND NEAR SECURI TY PAVI NG COVPANY, | NC. SANTOS, JOHN $1,617,439 04/13/16 56%
08-1G1304 KRAMER FROM KERN COUNTY AT AND NEAR 13170 TELFAIR AVE HCR BOX 213 $1, 829,273 05/ 02/ 16 96%
KRAMER FROM KERN COUNT LI NE TO 8.6 NI PTON, CA 92364 $0 08/17/18
M LES E/ O RTE 058/ 395 SYLMAR ~ CA 91342 (951) 538- 5315 SUSPENDED

REPLACE ASPHALT CONCRETE SURFACI NG,

(818) 362- 9200
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-60-1.8/2.8 I N CH NO FROM MONTE VI STA AVE TO DI VERSI FI ED LANDSCAPE CO. ROBI NSON, KERRY $764,849 06/15/17  100%
08-1C1704 BENSON AVE OC 21730 BUNDY CANYON ROAD 790 VI A LATA $761, 523 8;; 125 1; 100%
RELOCATE | RRI GATI ON FACI LI TIES TO A
W LDOMAR CA 92595 COLTON, CA 92324
(951) 245- 1686 (951) 232- 3929
HA28
08- SBD- 60- 40. 0/ 9. 9 ACCELERATED PAVEMENT FAI LURE SLAB J. MCLOUGHLI N ENGI NEERI NG CO. EMUH, GODW N $285,000 06/12/18  100%
08- 1K1604 REPLACEMENT DIR S ORDER EMERGENCY 10641 FULTON CT. 9540 CENTER AVE. #120 $236, 328 82; gg; ig 83%
F. A
RANCHO CUCAMONGA, CA 91730 RANCHO CUCAMINGA, - CA
91730
20. 20 (951) 232- 3706
201130
08- SBD-62-2.0/7.6 I N SAN BERNARDI NO COUNTY AT MORONGO HI GHLAND CONSTRUCTION, INC.  DAVI S, DARCY $3,438,461 11/ 28/ 16 85%
08-0Q1304 VALLEY FROM EAST TO YUCCA PARK ROAD 133 N. PI XLEY STREET 1044 EAST BROADWAY $3, 280,459 12/21/16 95%
ACHS- NHPP- ( 620) 4 CONSTRUCT RAI SED MEDI AN CURB $0 09/ 24/ 18
0 ORANGE  CA 92868 NEEDLES, CA 92363
(714)538-5156 (760) 326- 4684
HB1
08- SBD- 62- 91. 0/ 106 NEAR EARP ON RTE 62 FROM 1.3 MLES  PAVEMENT COATI NGS CO DI KE CH GOzl E $2, 772,649 05/ 16/ 18 62%
08-1H6704 WO |RON MI PUMP PLANT ROAD TO 1.1 10240 SAN SEVAI NE WAY 73-800 DI NAH SHORE DR ii' ggg' ;gg 285 12; 12 7204
M LES W O BLYTHE- RI CE ROAD. ALSO ON JURUPA VALLEY A 91752 STE 104 O3
RTE 247 IN AND NEAR LUCE 714 826, 3011 PALM DESERT CA 92211 SUSPENDED
SLURRY SEAL & REPLACE AC SURFACING  (714)826- (951) 232- 8642
08-SBD-71-4.8/8. 4 IN CHI NO AND CHI NO HILLS FR FR PINE DI VERSI FI ED LANDSCAPE CO SI MPSON,  JOHN $602, 227 02/08/17 87%
08- 106004 AVE TO EUCLID AVE NORTH OF EUCLID 21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE $4§?,’ gig 8%5 gg; i; 82%
AVE W LDOMAR CA 92595 100 ’
SEDI MENT STABI LI ZATI ON, ERCSI ON
(951) 245. 1686 COLTON, CA 92324
HAd2 (951) 232- 8950
08- SBD- 74-52. 1/ 62. 5 I N/ NEAR PALM DESERT 1.2 M WO DREAMBUI LDER CONSTRUCTI ON TRUONG, NI CK $3,995, 061 08/ 30/ 17 82%
08-0R7804 STRAWBERRY CREEK BRI DGE TO 1.3 M W O CORP. $2,799,785 09/20/17
SSTG P074- (063) E 9225 STELLAR COURT $263.830 11/07/18 0%

--0

State of California Department of Transportation

CAHUI LLA HI LLS (POR) RD
I NSTALL M D WEST GUARDRAI L SYSTEM

1324 LAVWEON LN

PLACENTI A CA 92870
(714) 646- 3697

CORONA, CA 92883
(951) 830- 6835
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 91- 15. 6/ 15. 6 ON RTE 91 AT ADAMS ST IC, ON RTE 210 HI GHLAND CONSTRUCTI ON, INC.  AVILA, XAVIER $510, 733 06/ 15/ 17 53%
08-0M3114 AT WATERMAN AVE | C AND ON RTE 60 AT 133 N. PI XLEY STREET 119 N. MAPLE SUI TE A $200, 641  07/18/17 39%
DAY ST, PERRI' S BLVD AND HEACOCK ST. CORONA, CA 92880 $187,206 12/ 04/18
UPGRADE EXI STI NG CURB RAVPS TO ADA ~ ORANGE  CA 92868
(714)538- 5156 (951) 830- 6837
08- SBD- 95- 40. 0/ 40. 4 NR NEEDLES FR 2.6 TO3.0 M N O GRANI TE CONSTRUCTI ON' COVPANY $1,007,913 06/ 04/ 18 0%
08-1E5814 HAVASU LAKE RD 38000 MONRCE STREET $0 06/25/18 0%
SSTG P095- (031) E W DEN SHOULDERS AND | NSTALL $0
--0) INDIO CA 92203
(760) 775- 7500
08- SBD- 138- 2. 3/ 15. 2 I N SAN BERNARDI NO COUNTY ON RTE 138 FLATI RON HARDY & HARPER A LENART, ELVI RA $50, 721, 650 09/ 10/ 14 0%
08-3401L4 NEAR PHELAN FR 0.6 M W O PHELAN RD JO NT VENTURE 850 VI A LATA SUI TE $46, 324,096 10/ 10/ 14 0%
STF) P138- (049) E W DEN TO 4-LNS FR PHELAN RD TO JCT 1770 LA COSTA MEADOAS DRIVE  #104 $265,093  11/02/18
SAN MARCOS CA 92078 COLTON, CA 92324 PLANT EST
HE13 (909) 597- 8413 (951) 232- 8949 SATI'S
08- SBD- 138- 17. 1/ 19. 2 NEAR HESPERIA FROM 1.9 M E/ O RTE 15 SKANSKA USA ClVIL VEST BENJAM N, AMGAD $23,289,919 04/18/ 16 62%
Eé}\l&QgOM (e TO0.1 M WO SUW T POST OFFI CE ROAD CALI FORNI A DI STRICT | NC. 850 VI A LATA, SU TE $22$g§g, ggg f{g; f{g; ig 97%
. REALI GN AND CONSTRUCT TWD LANE 1995 AGUA MANSA ROAD '
8055- E-0) é(ngor\l CA 92324
Rl VERSI DE CA 92509 909) 844- 9731
HB1 (951) 684- 5360 (909) 844-
08- SBD-142-3.8/5.7 BETWEEN RUSTI C DRI VE AND SR-71 | N THE DREAMBUI LDER CONSTRUCTI ON EHI RI'M DOM NI C $1, 213,061 02/27/18 92%
08-0L7104 CITY OF CH NO HILLS CORP. 9540 CENTER AVENUE $984,381 03/19/18 81%
AC;S)T Pl42-(01NE CONSTRUCT 8- FT SIDEWALKS, UPGRADE 1324 LAWSON LN SUITE 120 $91,466  09/06/18
PLACENTI A CA 92870 ?:7]3600 CLCAMONGA, - CA
HB71 (714) 646- 3697
(951) 232- 3523
08-SBD-173-3.4/7.7 ON SBD 173, FROM TWN F RANCH ROAD TORI VERSI DE CONSTRUCTI ON NGUYEN, VU $455,000 08/26/16  100%
08- 1H3604 OLD HESPERI A ROAD. REMOVE BURNED COVPANYI NC. 4295 E. JURUPA STREET $176, 423 (1&5 gz; 12 100%

20. 20
201130

State of California Department of Transportation

TREES AND DEBRI'S, RESTORE MBGR AND
SIGNS DI R S ORDER EMERGE

MBGR REPLACMENT, TRAFFI C CONTRCL,
SI GNS

4225 GARNER ROAD

RI VERSI DE, CA 92501

UNI T #208
ONTARI O, CA 91761
(951) 232- 3787
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-210-11.7/12. 1 IN THE O TY OF FONTANA, E/ O RTE KANAAN CONSTRUCTI ON, | NC NGUYEN, TUAN $316,278 06/01/17  100%
08-1F5104 210/ 15 CONNECTI ON RTE 210 @ CHERRY 230 S. | RW NDALE AVENUE 790 VI A LATA SUI TE $318, ng 8;; %; 1; 100%
AVE VB AND EB ENTRANCE RAMPS AZUSA. CA 91702 100
MODI FY RAMP METER SYSTEMS i
(626) 334-5775 COLTON, CA 92324
(951) 830- 6820
08- SBD- 210- 21. 8/ 27. 3 I N SAN BERNARDI NO COUNTY AT VAR OUS CALI FORNI A PROFESSI ONAL RU Z, MANUEL $2, 678,762 12/13/16 90%
08- 0E5514 LOCATI ON. ENG NEERI NG, | NC. 790 VI A LATA, SUITE $2, 374,863 01/11/17 89%

ACI M X071- (69E)
--0)

I NSTALL FI BER OPTI C COMMUNI CATI ON 929 OTTERBEIN AVENUE, UNIT E 100 $238,050  10/23/18

COLTON, CA 92324
(951) 906- 9916

LA PUENTE CA 91748
(626) 810- 1338

08- SBD- 215- 1. 0/ 14 SAN BERNARDI NO ROAD, OTHER DAMAGE  FLATI RON VEST, I NC. EZZ GAYED $1,495 07/17/18 0%
08- 1K2404 TRAFFI C CONTROL, DEBRI' S REMOVAL 1770 LA COSTA MEADOMS DRIVE 850 S. VI A LATA SU TE 28 8;5 i?; 12 0%
DIR S EMERGENCY FORCE ACCOUNT 100A
ROAD, OTHER DAMAGE SAN MARCOS, CA 92078 COLTON, CA 92324
20. 20 (951) 830- 6954
201130
08- SBD- 215- 6. 6/ 0 INSTALL FENCE |NSTALL FENCE | NSTALL D. C HUBBS CONSTRUCTI ON CASTRO, ROBERTO $7,500 01/02/18 0%
08-1J4604 FENCE DIR S ORDER EMERGENCY F. A. 37306 VI STA VI EW DRI VE 850 SOUTH VI A LATA 23 02/01/18 0%
| NSTALL FENCE
YUCAI PA, CA 92399 SUITE 100A
COLTON, CA 92324
20. 20 (951) 830- 6864
201130
08- SBD- 215- 37. 0/ 0 THE SCOPE OF WORK CONSI STS OF TRAFFI CFLATI RON VEST | NC. GAYED, EZZ $485,000 07/12/18 0%
08- 1K2004 CONTROL, AND TO REPLACE THE JONTS 15335 FAI RFI ELD RANCH ROAD 850 S VIA LATA SU TE 23 8;; ég; 12 0%
(JO NT ARMOR) AT THE COLTON- LOVA 100A
LI NDA YARD DIR S ORDER E CHINO HILLS, CA 91709 COLTON, CA 92324
REPLACE JOI NTS .
20. 20 (951) 830- 6954
201130
08- SBD- 215-/2.7 IN GRAND TERRACE AT BARTON ROAD MYERS- RADOS A JO NT VENTURE $48, 213,993 10/ 16/ 17 30%
08-0J0704 | NTERCHANGE UNKNOWN $19, 002,202 11/06/17 39%
04LN- 6208- (023) RECONSTRUCT | NTERCHANGE $2,016, 029 06/ 30/ 20
--() UNKNOWN CA 99999

(916) 283- 9950
HE13
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 247- 23. 0/ 39 NEAR LUCERNE VALLEY FROM 0.6 M LE S/ OMATI CH CORPORATI ON GEORGES, SAMER $7,956, 129 09/ 18/ 17 99%
08- 1H1004 BI G HORN AVE TO 0.6 M LE S/ O CAMP 1596 E HARRY SHEPPARD BLVD 15255 BEAR VALLEY $7,377,526 10/06/17 93%
ROCK ROAD . $31,955 09/21/18
COLD I N PLACE RECYCLE EXI STI NG SAN BERNARDI NO - CA 92408 HESPERI A, CA 92345 SUSPENDED
(909) 382- 7400
(951) 232- 3748
08- SBD- 247- 31. 0/ 35 NR LUCERNE VALLEY FR0.1 M S/ O COFFMAN SPECI ALTI ES, | NC GEORGES, SAMER $3,125,000 06/11/18 0%
08- 1H8004 STONEY RIDGE RD TO 0.0 M S/ O OAKDALE 9685 VI A EXCELENCI A SUI TE 200 15255 BEAR VALLEY RD :g (1)85 ﬁ; ig 0%
AVE
CONCRETE OVERLAY SAN DI EGO  CA 92126 |(4 EEE)E 52213;:2892345 PENDED
(858) 536- 3100 SUS
08- SBD- 330- 40. 6/ 43. 5 NEAR RUNNI NG SPRI NGS FROM 2 M LES S/ OUNI TED ENG NEERI NG & SKEI TH, JONATHAN $843,069 10/26/ 17 97%
08- 0Q6904 OLD CITY CREEK TO 0.6 M S/ O JCT 18 CONSTRUCTI ON, | NC 850 VI A LATA STE 104 $775,985 12/18/17 90%
REPAI R/ REPLACE CULVERTS 336 NORTH CENTRAL AVE #10A  COLTON, CA $0 08/25/18
GLENDALE CA 91203 (951) 295- 8503
HVR (818) 662- 8055
08- SBD- 395- 39. 0/ 45. 9 NR ADELANTO FR 2.2 MLES N O KRAMER SULLY-M LLER CONTRACTI NG YOUSSEF, MAGED $17,332,761 11/07/17 26%
08-0N9714 ROAD TO JCT SR-58 (NORTH ALI GNMENT)  COVPANY 15255 BEAR VALLEY RD $5,178,083 11/29/17 30%
HS?‘)H P395-(267) E CONSTRUCT MEDI AN W DEN SHOULDER 135 S. STATE COLLEGE BLVD. HESPERI A, CA 92345 $2, 405,409  03/04/19
BREA CA 928921 (951) 538- 3087
(714)578- 9600
08- VAR--/ 0 VARI OUS LOCATI ONS | N RI VERSI DE HI GH LI GHT ELECTRIC I NC NGUYEN TUAN $2, 458,888 01/ 30/ 17 99%
08- 1C6304 (ROUTES 10, 60, & 79) AND SAN 6942 ED PARKLE SU TE A 790 S. VIA LATA SU TE $2,043,149 03/15/17 83%
ACST- PO00- (433) E BERNARDI NO (ROUTES 15, 40, 95, 138 100 $0 11/16/18
-- o " RIVERSIDE CA 92504
0 210 & 330) COUNTI ES 651 352 0646 COLTON, CA 92324 SUSPENDED
HBAN REPLACE DEGRADED ENVI RONMENTAL ( ) ) (951) 830- 6820
08- VAR--/ 0 IN R VERSI DE COUNTY ON RTES 60 & 79 PETERSON- CHASE GENERAL ALAM MAHFUAL $601, 453 03/ 15/ 18 98%
08- 1H2204 AND | N SAN BERNARDI NO COUNTY ON ENG NEERI NG CONSTRUCTI ON, | NC. 4334 LATHAM ST $5§g, ;;i 835 %25 ig 87%

State of California Department of Transportation

ROUTES 10, 38, 210 AND 215
DECK METHACRYLATE AND JO NT SEAL

16351 CONSTRUCTI ON Cl RCLE VES R| VERSI DE CA 92501

IRVINE CA 92606
(949) 252- 0441

(951) 830- 6853
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Statement of Ongoing Contractsasof 09/20/18 09/ 27/ 18

District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-VAR--/0 IN & NR CHI NO & CHI NO HI LLS ON RTE 71 VSS | NTERNATI ONAL, | NC. $1, 793,120 06/21/18 100%
08- 1H9304 LA/SBD COLN TO 0.2 M S/ O SANTA ANA 3785 CHANNEL DRI VE $193,752  07/13/18 11%
ACNH- 000C- (473) E RIVER BR & ON RTE 83 FR JCT SR-83/71 $189, 642 11/02/18
--0) WEST SACRAMENTO CA 95691

TO0.1 M SSOOF P

REPLACE AC SURFACING & SEAL CoaT  (916)373-1500

Totals: Authorized Final Amt: $640, 116, 560 Completed to Date: $372, 475,622  Work This Month: $34, 041, 847




Cnty Rt Pm
08-RIV-10-6.0/8.7
08-RI V-10-44.4/51.7
08- RI V- 10- 52. 2/ 62
08-RI V-10-20.1/99.1
08- RI V-10-24.2/0
08-RIV-15-41.8/51.5
08- Rl V-15-43.5/43.5
08- Rl V-15-45.6/47.3
08-RIV-15-/41.7
08-RI V-15-/52.3
08-RIV-18-9.1/17.8
08-RI V-60-/12.2
08-RI V-60-/12.2
08- Rl V- 74-546.0/54. 6
08-RIV-91-/1.1
08-RI V- 111-60.5/0
08-RIV-111-/13
08- RI V- 215-359. 0/ 35. 8
08- RI V- 215-8. 4/ 38. 8
08- RI V-243-6.2/19.8
08- SBD- 10- . 5/ 30
08- SBD- 10-9. 6/ 36. 9

Statement of Ongoing Contracts - Index

Contract

08- 1K1504
08- 1C0604
08- 16204
08- 13904
08- 0QB904
08- 12404
08- 1H0904
08-1C6104
08- 0G7704
08- 133504
08-1C1004
08- 1E6504
08- 1C6404
08- 1K0804
08- 135204
08- OR3504
08- 1C6204
08- 1K2304
08- 0G7804
08- 1H8904
08- 1F9704
08- 133404
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08- SBD- 10- 30. 9/ 33. 3
08- SBD- 15-2.5/ 3.8

08- SBD- 15- 14.
08- SBD- 15- 21.
08- SBD- 15- 42.
08- SBD- 15- 46.
08- SBD- 15- 80.
08- SBD- 15- 87.
08- SBD- 15-107. 3/ 107. 3
08- SBD- 15- 608. 0/ 161. 1

7/32.5
5/0

5/ 46
6/79.6
4/174.1
1/181.1

08-SBD-15-/2.1

08- SBD- 18- 34.
08- SBD- 18- 44.
08- SBD- 18- 48.
08- SBD- 18- 49.
08- SBD- 18- 95.
08- SBD- 18- 96.

5/ 36. 2
5/52.8
1/53.1
1/51.6
5/0

5/ 101

08- SBD- 38- 3. 8/ 15
08- SBD- 38- 26. 5/ 30. 8
08- SBD- 38-30. 9/0
08- SBD- 38-38. 6/ 0
08- SBD- 38- 50. 4/ 59. 4

Statement of Ongoing Contracts - Index

Contract

08- 0K2914
08- 1H2304
08-1H3714
08-1J9704
08- 3555Vv4
08- 1E3124
08- 1E3134
08- 368514
08- 038424
08- 1K1204
08- 137604
08- 1E9824
08- 1C5604
08- 10904
08-0J9904
08-1J5104
08- O0R3904
08- 138204
08- 1G7004
08- 0R3404
08-1F1104
08- OR4314
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08- SBD- 40- 134. 0/ 0
08- SBD- 40-/ 25

08- SBD-58-/12.9

08- SBD- 58-/ 13

08- SBD- 60-40.0/9.9
08- SBD-60-1.8/2.8
08-SBD-62-2.0/7.6
08- SBD- 62- 91. 0/ 106
08-SBD- 71-4.8/8. 4
08- SBD- 74-52. 1/ 62. 5
08- SBD-91-15.6/15.6
08- SBD- 95- 40. 0/ 40. 4
08- SBD- 138-2. 3/ 15. 2
08- SBD- 138-17.1/19.2
08- SBD- 142-3.8/5.7
08-SBD-173-3.4/7.7
08-SBD-210-11.7/12.1
08- SBD- 210- 21. 8/ 27. 3
08- SBD- 215- 1. 0/ 14
08- SBD- 215-6. 6/ 0

08- SBD- 215-37.0/0
08- SBD- 215-/2.7

Statement of Ongoing Contracts - Index

Contract

08- 1F2804
08- OR1204
08- 347704
08- 1G1304
08- 1K1604
08-1C1704
08-0QL304
08- 1H6704
08- 1C6004
08- OR7804
08- 0MB114
08- 1E5814
08-3401U4
08- 0QB004
08-0L7104
08- 1H3604
08-1F5104
08- OE5514
08- 1K2404
08- 134604
08- 1K2004
08-0J0704
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- SBD- 247-23. 0/ 39 08- 1H1004 12
08- SBD- 247-31. 0/ 35 08- 1H8004 12
08- SBD- 330- 40. 6/ 43.5 08- 0Q6904 12
08- SBD- 395-39. 0/ 45. 9 08- ON9714 12
08-VAR--/0 08- 1C6304 12
08-VAR--/0 08- 1H2204 12
08-VAR--/0 08- 1H9304 13

Statement of Ongoing Contracts - Federal Aid
08

Category Bid + CCO

FEDERAL Al D (| NTERSTATE) $43, 371, 822
FEDERAL Al D ( PRI MARY) $186, 222, 212
FEDERAL Al D ( SECONDARY) $62, 807, 554
STATE H GHWVAY $135, 665, 844
$212, 049, 128

$640, 116, 560

Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod

Work Comp
$22, 688, 076
$65, 514, 943
$55, 457, 959
$91, 942, 256

$136, 872, 388
$372, 475, 622




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
08 $8, 765, 206
$8, 765, 206

Work completed this Period:



	08

